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1000 635.11 Mobilization 10d 10d 15APR13 * 26APR13
1010 631.10 Field Office - Engineers 5d 5d 15APR13 19APR13
1015 900.645 Traffic Control All-Inclusive 260d 159d 15APR13 14NOV13
1016 652.20 Monitoring of EPSC Plan 260d 159d 15APR13 * 15NOV13
1020 653.50 Barrier Fence 2d 2d 16APR13 17APR13
1030 653.55 PDF Fence 2d 2d 15APR13 16APR13
1035 649.515 Geotextile for Silt Fence - Woven Wire 2d 2d 16APR13 17APR13
1036 653.40 Inlet Protection Device 2d 2d 18APR13 19APR13
1037 Vehicle Tracking Pads 2d 2d 17APR13 18APR13
1038 529.20 Partial Removal of Structure 2d 2d 18APR13 19APR13
1040 621.80 Removal and Disposal of Guardrail 1d 1d 18APR13 18APR13
1045 675.50 Removing Signs 1d 1d 19APR13 * 19APR13
1050 204.25 Structure Excavation - Abutment #2 5d 5d 22APR13 26APR13
1060 900.640 SP Pre Exc. of Int. Abut. Piles - Earth 8d 8d 29APR13 08MAY13
1070 900.640 SP Pre Exc. of Int. Abut. Piles - Rock 8d 8d 29APR13 08MAY13
1080 631.16 Testing Equipment - Concrete 1d 1d 09MAY13 09MAY13
1090 501.34 Conc. High Perf. Class B - Abut #2 8d 8d 09MAY13 20MAY13
1100 Form - Abutment #2 6d 6d 09MAY13 16MAY13
1105 507.11 Reinforcing Steel - Level 1 - Abutment #2 2d 2d 13MAY13 14MAY13
1110 Pour - Abutment #2 1d 1d 17MAY13 17MAY13
1120 Cure - Abutment #2 7d 7d 18MAY13 24MAY13
1130 Strip Forms - Abutment #2 1d 1d 28MAY13 28MAY13
1131 Install Sheet Piling - Sta. 211+61 LT to 212+25 4d 4d 31MAY13 * 05JUN13
1135 204.30 Granular Backfill for Struct. - Abut. #2 2d 2d 29MAY13 30MAY13
1136 649.31 Geotextile Under Stone Fill 4d 4d 31MAY13 05JUN13
1137 613.13 St. Fill Type IV - Abut 2 10+00 to 10+75 4d 4d 31MAY13 05JUN13
1138 651.40 Grubbing Material - Abutment #2 1d 1d 06JUN13 06JUN13
1140 651.15 Seed 1d 1d 07JUN13 * 07JUN13
1141 651.18 Fertilizer 1d 1d 07JUN13 07JUN13
1142 651.20 Agricultural Limestone 1d 1d 07JUN13 07JUN13
1143 651.25 Hay Mulch 1d 1d 07JUN13 07JUN13
1144 653.20 Temporary Erosion Matting 1d 1d 07JUN13 07JUN13
1145 Install Sheet Pile Between Temp Detour and 3d 3d 22APR13 24APR13
1146 630.15 Flaggers 3d 3d 22APR13 24APR13
1150 204.25 Structure Excavation - Abutment #1 5d 5d 29APR13 03MAY13
1151 Remove Existing 4'x4' Drop Inlet Sta. 212+61 RT 1d 1d 06MAY13 * 06MAY13
1152 604.18 Pre. Reinf. Conc. DI w/ CI Grate 1d 1d 06MAY13 * 06MAY13
1153 204.25 Structure Excavation -  Sta. 212+62 RT 1d 1d 06MAY13 * 06MAY13
1154 204.30 Granular Backfill for Structures - DI 1d 1d 06MAY13 06MAY13
1155 630.15 Flaggers 2d 2d 07MAY13 * 08MAY13
1156 204.20 Trench Excavation of Earth 2d 2d 07MAY13 * 08MAY13
1157 204.30 Granular Backfill for Structures - Pipe 2d 2d 07MAY13 * 08MAY13
1158 601.0920 24" CPEP 2d 2d 07MAY13 08MAY13
1159 201.10 Clearing & Grubbing 5d 5d 09MAY13 15MAY13
1160 504.10 Furnishing Equip. for Pile Driving 7d 7d 06MAY13 14MAY13
1170 505.165 Steel Piling, HP 12x84 7d 7d 06MAY13 14MAY13
1180 505.45 Dynamic Pile Load Test 1d 1d 15MAY13 15MAY13
1190 501.34 Conc. High Perf. Class B - Abut. #1 12d 12d 16MAY13 03JUN13
1200 Form - Abutment #1 6d 6d 16MAY13 23MAY13
1205 507.11 Reinforcing Steel - Level 1 - Abutment #1 2d 2d 20MAY13 21MAY13
1210 Pour - Abutment #1 1d 1d 24MAY13 24MAY13

635.11 Mobilization
631.10 Field Office - Engineers

653.50 Barrier Fence
653.55 PDF Fence
649.515 Geotextile for Silt Fence - Woven Wire

653.40 Inlet Protection Device
Vehicle Tracking Pads
529.20 Partial Removal of Structure

621.80 Removal and Disposal of Guardrail
675.50 Removing Signs

204.25 Structure Excavation - Abutment #2
900.640 SP Pre Exc. of Int. Abut. Piles - Earth
900.640 SP Pre Exc. of Int. Abut. Piles - Rock
631.16 Testing Equipment - Concrete

501.34 Conc. High Perf. Class B - Abut #2
Form - Abutment #2

507.11 Reinforcing Steel - Level 1 - Abutment #2
Pour - Abutment #2

Cure - Abutment #2
Strip Forms - Abutment #2

Install Sheet Piling - Sta. 211+61 LT to 212+25
204.30 Granular Backfill for Struct. - Abut. #2

649.31 Geotextile Under Stone Fill
613.13 St. Fill Type IV - Abut 2 10+00 to 10+75
651.40 Grubbing Material - Abutment #2
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporary Erosion Matting

Install Sheet Pile Between Temp Detour and WW1
630.15 Flaggers

204.25 Structure Excavation - Abutment #1
Remove Existing 4'x4' Drop Inlet Sta. 212+61 RT
604.18 Pre. Reinf. Conc. DI w/ CI Grate
204.25 Structure Excavation -  Sta. 212+62 RT
204.30 Granular Backfill for Structures - DI

630.15 Flaggers
204.20 Trench Excavation of Earth
204.30 Granular Backfill for Structures - Pipe
601.0920 24" CPEP

201.10 Clearing & Grubbing
504.10 Furnishing Equip. for Pile Driving
505.165 Steel Piling, HP 12x84
505.45 Dynamic Pile Load Test

501.34 Conc. High Perf. Class B - Abut. #1
Form - Abutment #1

507.11 Reinforcing Steel - Level 1 - Abutment #1
Pour - Abutment #1
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900.645 Traffic Control All-Inclusive
652.20 Monitoring of EPSC Plan
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1220 Cure - Abutment #1 7d 7d 25MAY13 31MAY13
1230 Strip Forms - Abutment #1 1d 1d 03JUN13 03JUN13
1231 Install/Grout Pre-cast WW #1 1d 1d 04JUN13 04JUN13
1235 204.30 Granular Backfill for Struct. - Abut. #1 2d 2d 05JUN13 06JUN13
1236 649.61 Geotextile for Filter Curtain 2d 2d 07JUN13 * 10JUN13
1237 203.27 Unclassified Channel Excavation 4d 4d 11JUN13 * 14JUN13
1238 649.31 Geotextile Under Stone Fill 4d 4d 11JUN13 14JUN13
1239 613.13 St. Fill Type IV - Abut 1 10+00 to 10+75 4d 4d 11JUN13 14JUN13
1240 651.40 Grubbing Material - Abutment #1 1d 1d 17JUN13 17JUN13
1250 651.15 Seed 1d 1d 18JUN13 * 18JUN13
1251 651.18 Fertilizer 1d 1d 18JUN13 18JUN13
1252 651.20 Agricultural Limestone 1d 1d 18JUN13 18JUN13
1253 651.25 Hay Mulch 1d 1d 18JUN13 18JUN13
1254 653.20 Temporary Erosion Matting 1d 1d 18JUN13 18JUN13
1260 649.61 Geotextile for Filter Curtain 1d 1d 18JUN13 * 18JUN13
1261 203.27 Unclassified Channel Excavation 3d 3d 19JUN13 21JUN13
1262 613.13 Stone Fill Type IV Sta. 9+00 RT to 10+00 3d 3d 19JUN13 21JUN13
1263 651.40 Grubbing Material 2d 2d 24JUN13 25JUN13
1264 651.15 Seed 1d 1d 26JUN13 26JUN13
1265 651.18 Fertilizer 1d 1d 26JUN13 26JUN13
1266 651.20 Agricultural Limestone 1d 1d 26JUN13 26JUN13
1267 651.25 Hay Mulch 1d 1d 26JUN13 26JUN13
1268 653.20 Temporay Erosion Matting 1d 1d 27JUN13 27JUN13
1270 649.61 Geotextile for Filter Curtain 1d 1d 26JUN13 * 26JUN13
1271 203.27 Unclassified Channel Excavation 3d 3d 27JUN13 01JUL13
1272 613.13 Stone Fill Type IV Sta. 8+26 LT to 10+00 3d 3d 27JUN13 01JUL13
1273 651.40 Grubbing Material 2d 2d 02JUL13 03JUL13
1274 651.15 Seed 1d 1d 08JUL13 08JUL13
1275 651.18 Fertilizer 1d 1d 08JUL13 08JUL13
1276 651.20 Agricultural Limestone 1d 1d 08JUL13 08JUL13
1277 651.25 Hay Mulch 1d 1d 08JUL13 08JUL13
1278 653.20 Temporay Erosion Matting 1d 1d 09JUL13 09JUL13
1281 649.61 Geotextile for Filter Curtain 1d 1d 08JUL13 * 08JUL13
1282 203.27 Unclassified Channel Excavation 3d 3d 09JUL13 11JUL13
1283 613.13 Stone Fill Type IV Sta. 11+25 RT to 3d 3d 09JUL13 11JUL13
1284 651.40 Grubbing Material 2d 2d 12JUL13 15JUL13
1285 651.15 Seed 1d 1d 16JUL13 16JUL13
1286 651.18 Fertilizer 1d 1d 16JUL13 16JUL13
1287 651.20 Agricultural Limestone 1d 1d 16JUL13 16JUL13
1288 651.25 Hay Mulch 1d 1d 16JUL13 16JUL13
1289 653.20 Temporay Erosion Matting 1d 1d 16JUL13 16JUL13
1300 Install Dry Hydrant for Fire Department 2d 2d 11JUL13 * 12JUL13
1301 Construct 20' Drive for Dry Hydrant Access 2d 2d 17JUL13 * 18JUL13
1302 203.15 Common Excavation - Fire Drive 1d 1d 17JUL13 17JUL13
1303 401.10 Aggregate Surface Course 1d 1d 18JUL13 18JUL13
1305 531.17 Bearing Device Assembly 1d 1d 18JUN13 18JUN13
1306 506.56 Structural Steel, Curved Plate Girder 5d 5d 19JUN13 25JUN13
1307 501.33 Concrete, High Performance Class A 27d 27d 26JUN13 05AUG13
1308 501.33 Form - Deck 15d 15d 26JUN13 18JUL13
1309 508.15 Shear Connectors (2216 - 7/8" x 7") 1d 1d 03JUL13 03JUL13
1310 507.12 Reinforcing Steel, Level II 3d 3d 08JUL13 10JUL13

Cure - Abutment #1
Strip Forms - Abutment #1
Install/Grout Pre-cast WW #1

204.30 Granular Backfill for Struct. - Abut. #1
649.61 Geotextile for Filter Curtain

203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
613.13 St. Fill Type IV - Abut 1 10+00 to 10+75

651.40 Grubbing Material - Abutment #1
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporary Erosion Matting
649.61 Geotextile for Filter Curtain

203.27 Unclassified Channel Excavation
613.13 Stone Fill Type IV Sta. 9+00 RT to 10+00

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

649.61 Geotextile for Filter Curtain
203.27 Unclassified Channel Excavation
613.13 Stone Fill Type IV Sta. 8+26 LT to 10+00

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

649.61 Geotextile for Filter Curtain
203.27 Unclassified Channel Excavation
613.13 Stone Fill Type IV Sta. 11+25 RT to 12+25

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

Install Dry Hydrant for Fire Department
Construct 20' Drive for Dry Hydrant Access

203.15 Common Excavation - Fire Drive
401.10 Aggregate Surface Course

531.17 Bearing Device Assembly
506.56 Structural Steel, Curved Plate Girder

501.33 Concrete, High Performance Class A
501.33 Form - Deck

508.15 Shear Connectors (2216 - 7/8" x 7")
507.12 Reinforcing Steel, Level II
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1320 501.33 Pour - Deck 1d 1d 19JUL13 19JUL13
1330 501.33 Cure - Deck 10d 10d 20JUL13 29JUL13
1340 501.33  Strip - Backwalls & Wing Walls 4d 4d 30JUL13 02AUG13
1350 501.33 Form - Sidewalk - Bridge 2d 2d 23JUL13 24JUL13
1360 507.12 Reinforcing Steel - Level 1 - Sidewalk 2d 2d 23JUL13 24JUL13
1370 501.33 Pour - Sidewalk 1d 1d 25JUL13 25JUL13
1380 501.33 Cure - Sidewalk 10d 10d 26JUL13 04AUG13
1390 501.33 Form - Bridge Rail Parapets 5d 5d 26JUL13 01AUG13
1400 507.12 Reinforcing Steel, Level II - Bridge Rail 2d 2d 30JUL13 31JUL13
1410 501.33 Pour - Bridge Rail Parapets 1d 1d 02AUG13 02AUG13
1420 501.33 Cure - Bridge Rail Parapets 10d 10d 03AUG13 12AUG13
1430 501.33 Strip - Bridge Rail Parapets 1d 1d 13AUG13 13AUG13
1440 501.33 Form - Bridge Rail 5d 5d 05AUG13 09AUG13
1445 507.12 Reinforcing - Bridge Rail 2d 2d 06AUG13 07AUG13
1450 501.33 Pour - Bridge Rail 1d 1d 12AUG13 12AUG13
1460 501.33 Cure - Bridge Rail 10d 10d 13AUG13 22AUG13
1465 525.45 Br. Railing Galv. Steel Tube/Conc. Comb. 2d 2d 16AUG13 * 19AUG13
1470 501.33 Strip - Bridge Rail 1d 1d 23AUG13 23AUG13
1471 501.33 Strip - Deck Forms, Overhangs, etc. 5d 5d 26AUG13 * 30AUG13
1472 514.10 Water Repellent -Silane 2d 2d 28AUG13 * 29AUG13
1480 301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 1 2d 2d 01AUG13 * 02AUG13
1481 501.34  Form - Approach Slab #1 1d 1d 05AUG13 05AUG13
1482 Reinforcing - Approach Slab #1 1d 1d 05AUG13 05AUG13
1483 Pour - Approach Slab #1 1d 1d 06AUG13 06AUG13
1484 Cure - Approach Slab #1 7d 7d 07AUG13 13AUG13
1485 Strip - Approach Slab #1 1d 1d 14AUG13 14AUG13
1490 301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 2 2d 2d 05AUG13 * 06AUG13
1491 501.34 Form Approach Slab #2 1d 1d 07AUG13 07AUG13
1500 Reinforcing - Approach Slab #2 1d 1d 07AUG13 07AUG13
1510 Pour - Approach Slab #2 1d 1d 08AUG13 08AUG13
1520 Cure - Approach Slab #2 7d 7d 09AUG13 15AUG13
1530 Strip - Approach Slab #2 1d 1d 16AUG13 16AUG13
1540 609.15 Dust and Ice Control with  Calc. Chloride 22d 22d 22JUL13 * 20AUG13
1620 203.15 Common Exc. - Sta. 209+25 to Sta. 4d 4d 22JUL13 * 25JUL13
1621 630.15 Flaggers 4d 4d 22JUL13 25JUL13
1622 203.31 Sand Borrow 4d 4d 22JUL13 * 25JUL13
1623 301.35 Subbase of Dense Graded Cr. Stone 4d 4d 22JUL13 * 25JUL13
1630 203.15 Common Exc. - Sta. 211+81 to Sta. 6d 6d 26JUL13 * 02AUG13
1631 630.15 Flaggers 6d 6d 26JUL13 02AUG13
1632 203.31 Sand Borrow 6d 6d 26JUL13 * 02AUG13
1633 301.35 Subbase of Dense Graded Cr. Stone 6d 6d 26JUL13 * 02AUG13
1635 630.15 Flaggers 2d 2d 14AUG13 * 15AUG13
1636 Fine Grade for Pavement 1d 1d 14AUG13 * 14AUG13
1640 210.10 Cold Planing Bituminous Pavement 1d 1d 14AUG13 * 14AUG13
1649 631.17 Testing Equipment Bituminous 1d 1d 15AUG13 * 15AUG13
1650 900.680 SP Bit. Conc. Pavt. - Base Course 1d 1d 15AUG13 15AUG13
1670 630.15 Flaggers 5d 5d 16AUG13 * 22AUG13
1671 Fine Grade for Pavement 1d 1d 16AUG13 * 16AUG13
1672 210.10 Cold Planing Bituminous Pavement 1d 1d 16AUG13 * 16AUG13
1673 631.17 Testing Equipment Bituminous 1d 1d 19AUG13 * 19AUG13
1674 900.680 SP Bit. Conc. Pavt. - Base Course 2d 2d 19AUG13 20AUG13
1675 900.620 SP Guardrail Appr. Section to Conc. 2d 2d 20AUG13 * 21AUG13

501.33 Pour - Deck
501.33 Cure - Deck

501.33  Strip - Backwalls & Wing Walls
501.33 Form - Sidewalk - Bridge
507.12 Reinforcing Steel - Level 1 - Sidewalk
501.33 Pour - Sidewalk

501.33 Cure - Sidewalk
501.33 Form - Bridge Rail Parapets

507.12 Reinforcing Steel, Level II - Bridge Rail
501.33 Pour - Bridge Rail Parapets

501.33 Cure - Bridge Rail Parapets
501.33 Strip - Bridge Rail Parapets

501.33 Form - Bridge Rail
507.12 Reinforcing - Bridge Rail

501.33 Pour - Bridge Rail
501.33 Cure - Bridge Rail

525.45 Br. Railing Galv. Steel Tube/Conc. Comb.
501.33 Strip - Bridge Rail

501.33 Strip - Deck Forms, Overhangs, etc.
514.10 Water Repellent -Silane

301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 1
501.34  Form - Approach Slab #1
Reinforcing - Approach Slab #1
Pour - Approach Slab #1

Cure - Approach Slab #1
Strip - Approach Slab #1

301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 2
501.34 Form Approach Slab #2
Reinforcing - Approach Slab #2
Pour - Approach Slab #2

Cure - Approach Slab #2
Strip - Approach Slab #2

609.15 Dust and Ice Control with  Calc. Chloride
203.15 Common Exc. - Sta. 209+25 to Sta. 210+10
630.15 Flaggers
203.31 Sand Borrow
301.35 Subbase of Dense Graded Cr. Stone

203.15 Common Exc. - Sta. 211+81 to Sta. 214+50
630.15 Flaggers
203.31 Sand Borrow
301.35 Subbase of Dense Graded Cr. Stone

630.15 Flaggers
Fine Grade for Pavement
210.10 Cold Planing Bituminous Pavement
631.17 Testing Equipment Bituminous
900.680 SP Bit. Conc. Pavt. - Base Course

630.15 Flaggers
Fine Grade for Pavement
210.10 Cold Planing Bituminous Pavement

631.17 Testing Equipment Bituminous
900.680 SP Bit. Conc. Pavt. - Base Course
900.620 SP Guardrail Appr. Section to Conc. Comb
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1676 621.30 Box Beam Guardrail 2d 2d 21AUG13 * 22AUG13
1677 621.51 Manufactured Terminal Section, Tangent 2d 2d 21AUG13 22AUG13
1678 604.40 Changing Elevation of DI's, CB's or MH's 1d 1d 21AUG13 * 21AUG13
1680 Prep for Sidewalk Sta. 208+75 to 210+29.50 2d 2d 23AUG13 * 26AUG13
1690 616.28 Cast-in-Place Concrete Curb Type B 4d 4d 26AUG13 * 29AUG13
1700 618.10 Portland Cement Sidewalk, 5 Inch 4d 4d 26AUG13 29AUG13
1710 Prep for Sidewalk Sta. 211+62.60 to 211+87 RT 1d 1d 27AUG13 * 27AUG13
1720 616.28 Cast-in-Place Concrete Curb Type B 2d 2d 30AUG13 * 03SEP13
1730 618.10 Portland Cement Sidewalk, 5 Inch 2d 2d 30AUG13 03SEP13
1740 618.30 Detectable Warning Surface 1d 1d 03SEP13 * 03SEP13
1750 519.20 Sheet Membrane Waterproofing, Torch 1d 1d 04SEP13 04SEP13
1760 900.680 SP Bit. Conc. Pavt. - 1 1/2" Bind Course 1d 1d 05SEP13 05SEP13
1765 900.680 SP Bit Conc Pavt - 1 1/2" Wearing 1d 1d 06SEP13 * 06SEP13
1770 646.20 4 Inch White Line 1d 1d 07SEP13 * 07SEP13
1771 646.21 4 Inch Yellow Line 1d 1d 07SEP13 07SEP13
1772 24 Inch Stop Bar 1d 1d 07SEP13 07SEP13
1773 675.20 Traffic Signs Type A - Partial 1d 1d 07SEP13 07SEP13
1774 675.341Square Tube Sign Post & Anchor - Partial 1d 1d 07SEP13 07SEP13
1780 401.10 Aggregate Surface Course - Main Line 1d 1d 07SEP13 * 07SEP13
1790 Open New Bridge to Traffic 1d 1d 09SEP13 09SEP13
1800 501.34 Concrete High Perf. Class B - WW1 Top 1d 1d 10SEP13 * 10SEP13
1810 507.11 Reinforcing Level 1 - WW1 Top 1d 1d 10SEP13 10SEP13
1820 501.34 Pour - WW1 Top 1d 1d 11SEP13 11SEP13
1830 501.34 Cure - WW1 Top 1d 1d 12SEP13 12SEP13
1840 501.34 Strip - WW1 Top 1d 1d 13SEP13 13SEP13
1850 900.645 SP Removal of Temporary Bridge 7d 7d 10SEP13 * 17SEP13
1860 Remove Temp Bridge Deck Panels 1d 1d 10SEP13 * 10SEP13
1870 Remove Temp Detour Guardrail 1d 1d 10SEP13 10SEP13
1880 Remove North Detour - Prep Bridge for 2d 2d 10SEP13 11SEP13
1890 De-Launch Temporary Bridge 1d 1d 12SEP13 12SEP13
1900 Disassemble Temporary Bridge & Stack 2d 2d 13SEP13 14SEP13
1910 Load & Haul Bridge Parts to VTRANS Spfld VT 2d 2d 16SEP13 17SEP13
1920 Remove Temp Detour - South End 2d 2d 13SEP13 * 14SEP13
1940 649.61 Geotextile for Filter Curtain 1d 1d 14SEP13 * 14SEP13
1950 203.27 Unclassified Channel Excavation 2d 2d 16SEP13 17SEP13
1960 613.13 Stone Fill Type IV Sta. 10+75 LT to 11+55 2d 2d 16SEP13 17SEP13
1970 651.40 Grubbing Material 1d 1d 18SEP13 18SEP13
1980 651.15 Seed 1d 1d 19SEP13 19SEP13
1990 651.18 Fertilizer 1d 1d 19SEP13 19SEP13
2000 651.20 Agricultural Limestone 1d 1d 19SEP13 19SEP13
2010 651.25 Hay Mulch 1d 1d 19SEP13 19SEP13
2020 653.20 Temporay Erosion Matting 1d 1d 20SEP13 20SEP13
2030 651.35 Topsoil - Sta. 209+25 LT to 210+30 LT 1d 1d 19SEP13 * 19SEP13
2040 651.15 Seed 1d 1d 20SEP13 20SEP13
2050 651.18 Fertilizer 1d 1d 20SEP13 20SEP13
2060 651.20 Agricultural Limestone 1d 1d 20SEP13 20SEP13
2070 651.25 Hay Mulch 1d 1d 20SEP13 20SEP13
2080 653.20 Temporay Erosion Matting 1d 1d 21SEP13 21SEP13
2090 540.10 Pre. Conc. Structure -16'-0"x8'-0"x85'-0" 20d 20d 16SEP13 * 08OCT13
2110 204.25 Structure Excavation - Phase I 4d 4d 16SEP13 19SEP13
2120 Set Prec. Conc. Box Sect.  - Sta. 50+56 to 51+00 1d 1d 20SEP13 20SEP13

621.30 Box Beam Guardrail
621.51 Manufactured Terminal Section, Tangent

604.40 Changing Elevation of DI's, CB's or MH's
Prep for Sidewalk Sta. 208+75 to 210+29.50

616.28 Cast-in-Place Concrete Curb Type B
618.10 Portland Cement Sidewalk, 5 Inch

Prep for Sidewalk Sta. 211+62.60 to 211+87 RT
616.28 Cast-in-Place Concrete Curb Type B
618.10 Portland Cement Sidewalk, 5 Inch
618.30 Detectable Warning Surface
519.20 Sheet Membrane Waterproofing, Torch Appl.
900.680 SP Bit. Conc. Pavt. - 1 1/2" Bind Course
900.680 SP Bit Conc Pavt - 1 1/2" Wearing Course
646.20 4 Inch White Line
646.21 4 Inch Yellow Line
24 Inch Stop Bar
675.20 Traffic Signs Type A - Partial
675.341Square Tube Sign Post & Anchor - Partial
401.10 Aggregate Surface Course - Main Line

Open New Bridge to Traffic
501.34 Concrete High Perf. Class B - WW1 Top
507.11 Reinforcing Level 1 - WW1 Top
501.34 Pour - WW1 Top
501.34 Cure - WW1 Top
501.34 Strip - WW1 Top

900.645 SP Removal of Temporary Bridge
Remove Temp Bridge Deck Panels
Remove Temp Detour Guardrail
Remove North Detour - Prep Bridge for De-Launch
De-Launch Temporary Bridge

Disassemble Temporary Bridge & Stack
Load & Haul Bridge Parts to VTRANS Spfld V

Remove Temp Detour - South End
649.61 Geotextile for Filter Curtain

203.27 Unclassified Channel Excavation
613.13 Stone Fill Type IV Sta. 10+75 LT to 1
651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

651.35 Topsoil - Sta. 209+25 LT to 210+30
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

540.10 Pre. Conc. St
204.25 Structure Excavation - Phase I
Set Prec. Conc. Box Sect.  - Sta. 50+56 to
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2125 613.12 Stone Fill Type III 1d 1d 20SEP13 20SEP13
2130 Set WW #1 and WW #2 Partial 1d 1d 21SEP13 21SEP13
2140 204.30 Gran. Backfill for Struct. - Partial 4d 4d 23SEP13 26SEP13
2150 Form - Remainder of WW #2 4d 4d 23SEP13 26SEP13
2160 Tie Reinforcing - Level 1 1d 1d 24SEP13 24SEP13
2170 Pour - Remainder of WW #2 1d 1d 27SEP13 27SEP13
2180 Cure - WW #2 7d 7d 28SEP13 04OCT13
2190 Strip Forms - WW#2 1d 1d 05OCT13 05OCT13
2200 204.30 Gran. Backfill for Struct. - Finish 2d 2d 07OCT13 08OCT13
2220 649.61 Geotextile for Filter Curtain 1d 1d 05OCT13 * 05OCT13
2230 203.27 Unclassified Channel Excavation 2d 2d 07OCT13 * 08OCT13
2240 649.31 Geotextile Under Stone Fill 2d 2d 07OCT13 08OCT13
2250 613.13 St. Fill Type IV - Sta. 10+75 RT to 11+25 2d 2d 07OCT13 08OCT13
2260 Install Temp. Sheet Piling Sta. 20+20 to 20+44 2d 2d 09OCT13 * 10OCT13
2270 Install Temp. Sheet Piling Sta. 20+70 to 20+85 1d 1d 11OCT13 11OCT13
2280 Pull Temp.Sheet Piling  Sta. 211+61 LT to 2d 2d 12OCT13 * 14OCT13
2285 Install Temp Sheet Piling Sta. 212+25 to 213 +00 3d 3d 15OCT13 17OCT13
2290 204.25 Structure Excavation - Phase 2 4d 4d 18OCT13 22OCT13
2300 Set Prec. Conc. Box Sect.  - Sta. 50+56 to 51+00 1d 1d 23OCT13 23OCT13
2305 613.12 Stone Fill Type III 1d 1d 25OCT13 * 26OCT13
2310 Set WW #3 & WW #4 1d 1d 24OCT13 24OCT13
2315 541.45 Controlled Density Flowable Fill 2d 2d 29OCT13 * 31OCT13
2316 631.11 Stone Fill Type II - WW #4 1d 1d 31OCT13 * 01NOV13
2320 204.30 Gran. Backfill for Structures 4d 4d 25OCT13 29OCT13
2330 Pull Temp. Sheet Piling Sta. 20+20 to 20+44 1d 1d 28OCT13 28OCT13
2340 Pull Temp. Sheet Piling Sta. 20+70 to 20+85 1d 1d 29OCT13 29OCT13
2350 Pull Temp Sheet Piling Sta. 212+25 to 213 +00 2d 2d 30OCT13 31OCT13
2360 203.27 Uncl. Channel Exc. Sta. 51+41 to 53+00 4d 4d 25OCT13 29OCT13
2370 613.12 Stone Fill Type III Sta. 51+41 to 53+00 4d 4d 25OCT13 29OCT13
2380 301.35 Sub. of Dense Gr. Cr. Stone - Fire Drive 2d 2d 01NOV13 * 02NOV13
2385 Finish Dry Hydrant Access 1d 1d 02NOV13 * 02NOV13
2390 Fine Grade for Pavement 1d 1d 04NOV13 04NOV13
2400 900.680 SP Bit. Conc. Pavement - Fire Drive 1d 1d 05NOV13 05NOV13
2410 900.620 SP Guardrail Appr. Section WW #3 1d 1d 06NOV13 06NOV13
2420 621.30 Box Beam Guardrail - Fire Drive 2d 2d 06NOV13 07NOV13
2430 675.20 Traffic Signs, Type A 1d 1d 07NOV13 * 07NOV13
2440 Square Tube Sign Post and Anchor 1d 1d 07NOV13 07NOV13
2460 651.35 Topsoil - Fire Drive 2d 2d 06NOV13 * 07NOV13
2470 651.15 Seed 1d 1d 08NOV13 08NOV13
2480 651.18 Fertilizer 1d 1d 08NOV13 08NOV13
2490 651.20 Agricultural Limestone 1d 1d 08NOV13 08NOV13
2500 651.25 Hay Mulch 1d 1d 08NOV13 08NOV13
2510 653.20 Temporay Erosion Matting 1d 1d 11NOV13 11NOV13
2520 Miscellaneous Work & Cleanup 4d 4d 11NOV13 * 14NOV13
2530 Winter Shut Down 1d 1d 15NOV13 * 15NOV13

613.12 Stone Fill Type III
Set WW #1 and WW #2 Partial

204.30 Gran. Backfill for Struct. - P
Form - Remainder of WW #2

Tie Reinforcing - Level 1
Pour - Remainder of WW #2

Cure - WW #2
Strip Forms - WW#2

204.30 Gran. Backfill 
649.61 Geotextile for Filte

203.27 Unclassified C
649.31 Geotextile Un
613.13 St. Fill Type IV

Install Temp. Sheet
Install Temp. Shee

Pull Temp.She
Install Temp

204.2
Set P

6
Set
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V - Sta. 10+75 RT to 11+25
t Piling Sta. 20+20 to 20+44
et Piling Sta. 20+70 to 20+85
eet Piling  Sta. 211+61 LT to 212+25
p Sheet Piling Sta. 212+25 to 213 +00

25 Structure Excavation - Phase 2
Prec. Conc. Box Sect.  - Sta. 50+56 to 51+00
13.12 Stone Fill Type III
 WW #3 & WW #4

541.45 Controlled Density Flowable Fill
631.11 Stone Fill Type II - WW #4

204.30 Gran. Backfill for Structures
Pull Temp. Sheet Piling Sta. 20+20 to 20+44
Pull Temp. Sheet Piling Sta. 20+70 to 20+85

Pull Temp Sheet Piling Sta. 212+25 to 213 +00
203.27 Uncl. Channel Exc. Sta. 51+41 to 53+00
613.12 Stone Fill Type III Sta. 51+41 to 53+00

301.35 Sub. of Dense Gr. Cr. Stone - Fire Drive
Finish Dry Hydrant Access

Fine Grade for Pavement
900.680 SP Bit. Conc. Pavement - Fire Drive
900.620 SP Guardrail Appr. Section WW #3
621.30 Box Beam Guardrail - Fire Drive
675.20 Traffic Signs, Type A
Square Tube Sign Post and Anchor
651.35 Topsoil - Fire Drive
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch

653.20 Temporay Erosion Matting
Miscellaneous Work & Cleanup
Winter Shut Down
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